
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 0 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

30W91278-16-D-0110  0001

01 Dec 2016 - Thursday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued mobilization to Panama City

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 0 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

31W91278-16-D-0110  0001

02 Dec 2016 - Friday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued mobilization to Panama City

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 384+44

Gator Lake Beach North 462 462
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:45

00:00

1

0

13:45

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 69 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

50

64

0

64

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,280 300 1,200

2,780

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

462 356

0 0

462 356

88.00 67.81

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

912 912

0 0

26 26

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

22 %

5 15

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

6 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

32W91278-16-D-0110  0001

03 Dec 2016 - Saturday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 17 5

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

17 5

24 0

71 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud prepared Subline for Gator Lake and completed various miscellaneous tasks in preparation to commence dredging.
Moved dredge to Station 384+00 and Started dredging at 18:35.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 385+98

Gator Leak Beach North 2,224 2,686
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:30

00:00

2

0

23:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 57 °F / 77 °F 10 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

154

64

218

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,440 300 1,200

2,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,224 1,711

462 356

2,686 2,067

264.24 203.29

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

668 668

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

35 %

8 25

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 2 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 15 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

65 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

33W91278-16-D-0110  0001

04 Dec 2016 - Sunday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging from station 384+44 to 385+98 making headway of 154 ft, 1,711 net yards, and 2,224 gross
yards. Due to Weather Dredge was forced to move to protected waters for safety reasons.

MISCELLANEOUS
Completed Check Surveys for section 2 to assure proper depths and toes were being cleared.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 386+30

Gator Leak Beach North 462 3,148
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:30

00:00

2

0

21:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 66 °F / 76 °F 2 23

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

32

218

250

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,440 300 1,200

2,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

462 356

2,686 2,067

3,148 2,423

126.00 97.09

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,218 1,218

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

15 %

3 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 6 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 14 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 20 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

85 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

34W91278-16-D-0110  0001

05 Dec 2016 - Monday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging from station 385+98 to 386+30 making headway of 32 ft, 356 net yards, and 462 gross yards.
Due to Weather Dredge was forced to move to protected waters for safety reasons.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 3,148
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:45

00:00

2

0

00:15

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 55 °F / 73 °F 5 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

250

250

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,440 300 1,200

2,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

3,148 2,423

3,148 2,423

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

764 764

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

35W91278-16-D-0110  0001

06 Dec 2016 - Tuesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud was on Weather Standby today. Crew completed minor repairs and preventative maintenance on equipment and
pipeline.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 34 8 0 42

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 387+65

Gator Lake Beach North 2,051 5,199
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:30

00:00

1

0

02:15

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 52 °F / 67 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

142

250

392

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,440 300 1,200

2,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,051 1,578

3,148 2,423

5,199 4,001

225.80 173.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

882 882

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 5

HANDLING PIPE LINES 2 15

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 10 30

SHORE LINE AND SHORE WORK 0 15

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

62 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

36W91278-16-D-0110  0001

07 Dec 2016 - Wednesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud moved Subline out of channel, Moved dredge back to location, reconnected pipeline, and resumed dredging at
14:25 for a total advance of 142' with 1,578 NET and 2,051 GROSS CY's pumped into Gator Lake North.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 8 0 41

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 389+94

Gator Lake Beach North 3,337 8,536
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________37 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:30

00:00

0

0

03:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 48 °F / 64 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

231

392

623

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,600 400 1,200

3,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

3,337 2,567

5,199 4,001

8,536 6,568

317.81 244.48

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,092 4,092

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

44 %

10 30

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 30

SHORE LINE AND SHORE WORK 1 55

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

56 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

37W91278-16-D-0110  0001

08 Dec 2016 - Thursday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Greased A-Frame, Spuds, Travelling Block, & Ladder.  E. Stroud continued dredging until 13:10 for a total advance of 231' with 2,576 
NET and 3,337 GROSS CY's pumped into Gator Lake North, and then began preparing to move for Weather.  All-Secure at 16:30

MISCELLANEOUS
Check Surveys from C/L STA. 386+00 to C/L STA. 389+00 indicate all material clear from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 391+40

Gator Lake Beach North 3,515 12,051
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________30 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

0

0

19:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 41 °F / 56 °F 10 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

50

146

623

769

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,040 350 1,000

3,390

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

3,515 2,704

8,536 6,568

12,051 9,272

370.00 284.63

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

932 932

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 30

HANDLING PIPE LINES 2 15

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

55 %

22 55
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

38W91278-16-D-0110  0001

09 Dec 2016 - Friday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 115 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 5

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Greased A-Frame, Spuds, & Ladder.  E. Stroud returned from weather standby at 07:20 and continued dredging up-station from C/L 
STA. 389+94 at 11:00 to C/L STA. 391+40 for a total advance of 146' with 2,704 NET and 3,515 GROSS CY's deposited into Gator 
Lake Beach North.  Repaired Broken Swing Wire at 16:25 (65 mins)

MISCELLANEOUS
Inspector Instructions - Crew must wear hard-hats & fall-protection correctly, and close handrails when not in use.  Safety inspection 
checklist items need to be corrected.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 39

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 393+84

Gator Lake Beach North 11,748 23,799
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________30 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

19:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 34 °F / 58 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

244

769

1,013

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 750 1,000

4,110

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,748 9,037

12,051 9,272

23,799 18,309

691.06 531.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,955 3,955

0 0

32 32

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 0

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 3 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

39W91278-16-D-0110  0001

10 Dec 2016 - Saturday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 115 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Greased A-Frame, Spuds, & Ladder.  E. Stroud continued dredging up-station from C/L STA. 391+40 at to C/L STA. 393+84 for a 
total advance of 244' with 9,037 NET and 11,748 GROSS CY's deposited into Gator Lake Beach North

MISCELLANEOUS
Check Surveys from C/L STA. 389+00 to C/L STA. 392+00 indicate all material clear from template.

Inspector Instructions - Upon reaching C/L STA. 394+43, increase depth to template but continue depositing to Gator Lake Beach 
North until Daylight and Preparations to move Subline to Gulf Beach are complete.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 40

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 407+80

Gator Lake Beach North 11,194 34,993
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________30 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:30

00:00

1

0

19:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 44 °F / 68 °F 8 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

246

1,013

1,259

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,360 750 1,000

4,110

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,194 8,611

23,799 18,309

34,993 26,920

681.87 524.53

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,232 4,232

0 0

18 18

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 25

HANDLING PIPE LINES 3 15

HANDLING ANCHOR LINES 1 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 55

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 50

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

40W91278-16-D-0110  0001

11 Dec 2016 - Sunday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 115 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Greased A-Frame, Spuds, & Ladder.  Continued dredging upstation from C/L STA. 393+84 to C/L STA. 394+95.  Began moving 
dredge to South end of Section 2 (C/L STA. 409+00) at 13:20, laid 1000' Subline Channel Crossing and 250' Shoreline to Gulf Beach,
 and resumed dredging downstation at 18:30 from C/L STA. 409+15 to C/L STA. 407+80 for a total advance of 246' with 8,611 NET 
and 11,194 GROSS deposited into Gator Lake Beach North & Gulf Beach

MISCELLANEOUS
Check Surveys from C/L STA. 393+00 to C/L STA. 394+43 indicate all material clear from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 41

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 404+40

Gulf Beach 21,156 56,149
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________35 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

19:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 45 °F / 76 °F 0.25 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

340

1,259

1,599

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,320 350 1,000

2,670

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,156 17,630

34,993 26,920

56,149 44,550

1,143.57 952.97

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,521 2,521

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 30

HANDLING PIPE LINES 2 35

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 55

TOTAL NON-EFFECTIVE TIME 5 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

21 %

23 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

41W91278-16-D-0110  0001

12 Dec 2016 - Monday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 25

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 25

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud welded chock on PORT Spud at 4:10 (1 hour, 55 mins) as dredge entered shallower water.  At 8:35 repaired main 
generator (25 mins.)  Continued dredging downstation from C/L STA. 407+80 to C/L STA. 404+40 for a total advance of 340' with 
17,630 NET and 21,156 GROSS CY's deposited onto Gulf Beach D/A.  Held Initial Phase Meeting on-board dredge at 11:00

MISCELLANEOUS
Check Surveys from C/L STA. 384+00 to C/L STA. 395+00 and C/L STA. 409+00 to C/L STA. 408+00 indicate all material is being 
cleared from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 42

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 395+60

Gulf Beach 3,667 59,816
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

2

0

20:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 64 °F / 75 °F 0.13 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

125

1,599

1,724

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 350 3,000

4,910

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

3,667 3,056

56,149 44,550

59,816 47,606

530.17 441.83

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,990 1,990

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

29 %

6 55

HANDLING PIPE LINES 8 50

HANDLING ANCHOR LINES 1 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

71 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

42W91278-16-D-0110  0001

13 Dec 2016 - Tuesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 00:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredged Downstation from C/L STA. 404+40 to C/L STA. 404+15 until Heavy Current dragged both Subline Crossings into Channel.  
Raised Sublines, Moved Dredge to C/L STA. 364+60, Laid 1000' Across Channel at North end of Section 2 and 2000' parallel to the 
shoreline to reach Gulf Beach D/A.  Resumed dredging Southwards at 17:10 from C/L STA. 394+60 to C/L STA. 395+60 for a Total 
advance of 125' with 3,056 NET and 3.667 GROSS CY's deposited onto Gulf Beach D/A.

MISCELLANEOUS
Check Surveys from C/L STA. 405+00 to C/L STA. 407+00 indicate all material is being cleared from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 43

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 35 8 0 43

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 396+15

Gulf Beach 1,711 61,527
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

2

0

21:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 64 °F / 75 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

55

1,724

1,779

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 350 3,000

4,910

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,711 1,426

59,816 47,606

61,527 49,032

855.50 713.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

706 706

0 0

26 26

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

8 %

2 0

HANDLING PIPE LINES 2 15

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 10 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 10

TOTAL NON-EFFECTIVE TIME 12 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

52 %

14 25
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

43W91278-16-D-0110  0001

14 Dec 2016 - Wednesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 00:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 9 35

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 35

24 0

40 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud dredged from C/L STA. 395+60 to C/L STA. 396+15 for a total advance of 55' with 1,426 NET and 1,711 GROSS CY's 
deposited onto Gulf Beach D/A.  JSA Meeting at 06:00 (10 mins.)  Heavy current broke Subline Crossing at West Riser at 02:00.  
Raised Subline & Moved Pontoons, then began repairing Leak in Keel Cooler at 08:25

MISCELLANEOUS
Check Surveys of C/L STA. 406+00 and C/L STA. 395+00 indicate all material is being cleared from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 44

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 38 8 0 46

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 396+15

Gulf Beach 0 61,527
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

09:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 47 °F / 66 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

0

1,779

1,779

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 350 3,000

4,910

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

61,527 49,032

61,527 49,032

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

385 385

0 0

7 7

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

44W91278-16-D-0110  0001

15 Dec 2016 - Thursday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 00:00

Tender Michael S. 500 00:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud on standby due to heavy current until 06:00, at which time another tender boat went down.  Worked today to bring 
both boats back to operational condition.  At 18:00. current was again too heavy to lay subline.

MISCELLANEOUS
Instructions Received from Inspector:  After 0% repairs completed, dredge will remain on 0% during weather standby until able to 
begin dredging.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 45

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 38 8 0 46

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 396+70

Gulf Beach 978 62,505
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:30

00:00

2

0

23:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 41 °F / 67 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

55

1,779

1,834

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,560 350 3,000

4,910

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

978 815

61,527 49,032

62,505 49,847

391.20 326.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

628 628

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

10 %

2 30

HANDLING PIPE LINES 6 5

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

59 %

16 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

45W91278-16-D-0110  0001

16 Dec 2016 - Friday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 7 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

7 25

24 0

31 %

QC NARRATIVE(S)

GENERAL COMMENTS
Set up dredge and began sinking new subline channel crossing at 10:30, shut down after 5 minutes because subline to beach broke.  
Built another 2000' plastic reach to replace it and began dredging at 21:30 from C/L STA. 396+15 to C/L STA. 396+70 for an advance 
of 55' with 815 NET and 978 GROSS CY's deposited onto Gulf Beach D/A.

MISCELLANEOUS
Instructions Received from Inspector:  After 0% repairs completed, dredge will remain on 0% during weather standby until able to 
begin dredging.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 46

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 38 8 0 46

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 398+05

Gulf Beach 2,400 64,905
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:30

00:00

2

0

10:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 56 °F / 76 °F 10 17

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

100

135

1,834

1,969

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,040 750 3,000

5,790

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,400 2,000

62,505 49,847

64,905 51,847

564.71 470.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,843 1,843

0 0

18 18

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

18 %

4 15

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 15 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

65 %

20 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

46W91278-16-D-0110  0001

17 Dec 2016 - Saturday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 4 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 0

24 0

17 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 2 southwards from C/L STA. 396+70 to C/L STA. 398+05 for a total advance of 135' with 2,000 
NET and 2,400 GROSS CY's deposited onto Gulf Beach D/A until 05:00 when heavy current broke both ends of the subline channel 
crossing.  Moved dredge into protected water in anticipation of adverse weather conditions and begun preparing pipeline to proceed to 
Section 1.

MISCELLANEOUS
Instructions Received from Inspector:  After 0% repairs completed, dredge will remain on 0% during weather standby until able to 
begin dredging.

Check Surveys from C/L STA. 395+00 to C/L STA. 397+00 indicate all material clear from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 47

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 38 8 0 46

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 398+05

Gulf Beach 0 64,905
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

11:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 63 °F / 78 °F 1 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,969

1,969

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

64,905 51,847

64,905 51,847

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

567 567

0 0

6 6

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

47W91278-16-D-0110  0001

18 Dec 2016 - Sunday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud remained in Grand Lagoon due to adverse weather conditions and prepared plastic subline to dredge to Section 1.

MISCELLANEOUS
Instructions Received from Inspector:  After 0% repairs completed, dredge will remain on 0% during weather standby until able to 
begin dredging.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 48

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 38 8 0 46

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 398+05

Gulf Beach 0 64,905
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________38 42

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

10:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 46 °F / 59 °F 2 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

1,969

1,969

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

64,905 51,847

64,905 51,847

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

650 650

0 0

9 9

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

48W91278-16-D-0110  0001

19 Dec 2016 - Monday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continud to stand-by for weather conditions and making up 6000' plastic subline for Section 1.

MISCELLANEOUS
Instructions Received from Inspector:  After 0% repairs completed, dredge will remain on 0% during weather standby until able to 
begin dredging.

QC Installed Beacon Lights on pipeline in Fleeting Area.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 49

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 313+35

Gulf Beach 2,140 67,045
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

0

0

00:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 49 °F / 47 °F 2 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

280

43

1,969

2,012

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

480 750 6,000

7,230

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,140 1,784

64,905 51,847

67,045 53,631

1,070.00 892.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

568 568

0 0

15 15

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

8 %

2 0

HANDLING PIPE LINES 8 15

HANDLING ANCHOR LINES 2 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 40

SHORE LINE AND SHORE WORK 2 5

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 22 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

92 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

49W91278-16-D-0110  0001

20 Dec 2016 - Tuesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud returned to work from Weather Standby at 07:40, moved Shoreline from Gulf Beach to Gator Lake North, laid 6000' of 
Subline to reach the South end of Section 1, and resumed dredging at 20:00 from C/L STA. 313+78 to C/L STA. 313+35 for a total 
advance of 43' with 1,784 NET and 2,140 GROSS CY's deposited into Gator Lake Beach North.

MISCELLANEOUS
QC Assist with traffic control while laying Sublines

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 50

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 311+72

Gulf Beach 8,114 75,159
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

0

0

00:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 45 °F / 65 °F 2 S 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

280

163

2,012

2,175

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

640 750 6,000

7,390

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,114 6,761

67,045 53,631

75,159 60,392

636.39 530.27

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,353 2,353

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 45

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

14 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

50W91278-16-D-0110  0001

21 Dec 2016 - Wednesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 9 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 30

24 0

40 %

QC NARRATIVE(S)

GENERAL COMMENTS
.E. Stroud started dredginging operations from station 313+35 to 311+72. The dredge made prgress of 163' with a net yardage of 
6,761 and gross of 8,114.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 51

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 307+60

Gator Lake 17,090 92,249
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 70 °F 5 SW10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

280

412

2,175

2,587

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

640 750 6,000

7,390

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,090 20,508

75,159 60,392

92,249 80,900

1,577.54 1,893.05

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,582 1,582

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

45 %

10 50

HANDLING PIPE LINES 2 10

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

14 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

51W91278-16-D-0110  0001

22 Dec 2016 - Thursday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 9 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 30

24 0

40 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging operations from station 311+72 to 307+60. The dredge made prgress of 412' with a net yardage of 
17,090 and gross of 20,508 with discharge into Gator Lake. Check Surveys were complete indicating no material is being left

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 52

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 301+48

Gator Lake 16,320 108,569
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 74 °F 5 S13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

612

2,587

3,199

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,280 750 6,000

8,030

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,320 19,584

92,249 80,900

108,569 100,484

878.21 1,053.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,463 3,463

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 35

HANDLING PIPE LINES 1 55

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

22 35
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

52W91278-16-D-0110  0001

23 Dec 2016 - Friday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 25

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging operations from station 307+60 to 301+48. The dredge made prgress of 612' with a net yardage of 
16,320 and gross of 19,584 with discharge into Gator Lake. Check Surveys were complete indicating no material is being left.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 53

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 297+01

Gator Lake South 11,920 120,489
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 75 °F 5 S10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

447

3,199

3,646

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,760 1,250 6,000

9,010

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,920 14,304

108,569 100,484

120,489 114,788

764.92 917.90

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,705 3,705

0 0

19 19

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 35

HANDLING PIPE LINES 3 55

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

35 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

53W91278-16-D-0110  0001

24 Dec 2016 - Saturday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging operations from station 301+48 to 297+01. The dredge made prgress of 447' with a net yardage of 
11,920 and gross of 14,304 with discharge into Gator Lake South. Check Surveys were complete
indicating no material is being left.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 54

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta. 311+98

Gator Lake South 12,009 132,498
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 76 °F 5 E 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

653

3,646

4,299

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,760 1,250 6,000

9,010

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,009 12,009

120,489 114,788

132,498 126,797

667.17 667.17

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,023 3,023

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 0

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 2 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 45

TOTAL NON-EFFECTIVE TIME 5 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

23 25
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

54W91278-16-D-0110  0001

25 Dec 2016 - Sunday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 35

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 35

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging operations from station 297+01 to 294+00 finishing the East Side of the cut. The dredge moved to 
station 313+60 and finished the plug to station 316+00, then moved to station 313+60 advancing to
311+98. The dredge made prgress of 703' with a net yardage of 22,320 and gross of 26,784 with discharge into Gator Lake South. 
Check Surveys were complete indicating no material is being left.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 55

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta. 311+85

Gator Lake South 16,916 149,414
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 76 °F 10 E 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

220

519

4,299

4,818

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,120 1,250 6,000

8,370

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,916 16,916

132,498 126,797

149,414 143,713

944.15 944.15

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,911 3,911

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

17 55

HANDLING PIPE LINES 2 10

HANDLING ANCHOR LINES 1 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 51 of 62



RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

55W91278-16-D-0110  0001

26 Dec 2016 - Monday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging operations from station 311+96 to 316+00 finishing the plug, then turned around and started at station 
313+00 and advanced to station 311+85. The dredge made prgress of 519' with a net yardage of
16,916 and gross of 20,299 with discharge into Gator Lake South. Check Surveys were complete indicating no material is being left.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 56

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 37 8 0 45

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta. 306+30

Gator Lake South 17,760 167,174
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

23:59

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 78 °F 10 NE 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

555

4,818

5,373

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,360 1,250 6,000

8,610

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,760 17,760

149,414 143,713

167,174 161,473

877.04 877.04

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,809 4,809

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 15

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

56W91278-16-D-0110  0001

27 Dec 2016 - Tuesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
.E. Stroud continued dredging operations from station 311+85 to 306+30 in Section 1. The dredge made progress of 555' with a net 
yardage of 14,800 and gross of 17,760 with discharge into Gator Lake South. Check Surveys were
complete indicating no material is being left.

MISCELLANEOUS

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 57

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 8 0 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta. 301+30

Gator Lake South 16,000 183,174
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:00

00:00

1

0

19:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 74 °F 0.06 E 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

500

5,373

5,873

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 1,250 6,000

9,350

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,000 13,333

167,174 161,473

183,174 174,806

738.46 615.37

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,283 3,283

0 0

29 29

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

90 %

21 40

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

10 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

57W91278-16-D-0110  0001

28 Dec 2016 - Wednesday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging downstation from C/L STA. 306+30 to C/L STA. 301+30 for a total advance of 500' with a NET 14,800 
and GROSS of 17,760 CY's discharged into Gator Lake South.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 58

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 8 0 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L Sta. 300+53

Gator Lake South 2,464 185,638
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________36 40

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:30

00:00

1

0

00:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 50 °F / 75 °F 10 WNW 26

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

180

77

5,873

5,950

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 1,250 6,000

9,350

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,464 2,053

183,174 174,806

185,638 176,859

1,095.11 912.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,988 1,988

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

9 %

2 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 5

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

1 %

2 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

58W91278-16-D-0110  0001

29 Dec 2016 - Thursday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 21 25

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

21 25

24 0

90 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging downstation from C/L STA. 306+30 to C/L STA. 301+30 for a total advance of 77' with a NET 2,053 
and GROSS of 2,464 CY's discharged into Gator Lake South, finished dredging at 02:35 and began demobilization. Engine Crew 
pumped out slop tanks, 108 unloaded groceries, and Dump Crew assisted in getting shore connection off and blanking all shore pipe.

MISCELLANEOUS
AD Surveys for Section 1 (C/L STA. 294+00 to C/L STA. 316+00) and Section 2 (C/L STA. 384+00 to C/L STA. 409+00) indicate all 
dredged areas clear from template.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 59

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 185,638
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:30

00:00

0

0

17:30

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 55 °F 10 NW 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

5,950

5,950

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

185,638 176,859

185,638 176,859

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

59W91278-16-D-0110  0001

30 Dec 2016 - Friday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued demobilization efforts, raising Sublines.  Couldn't unload slop tank because lifting eyes aren't rated for the weight. 
 Ordered a vac truck.

MISCELLANEOUS
AD Hydrosurveys of Gulf Beach and Gator Lake Beach, and Toposurvey of Gulf Beach.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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W91278-16-D-0110  0001 Maintenance Dredging Panama City Harbor Mike Hooks, Inc. 60

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 105661-03 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 28 8 0 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 185,638
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 100 0 0 0 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:30

00:00

1

0

16:00

00:00

Panama City Marina

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 59 °F 10 S 21

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

5,950

5,950

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

185,638 176,859

185,638 176,859

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

11/22/2016 11/22/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

60W91278-16-D-0110  0001

31 Dec 2016 - Saturday

Maintenance Dredging Panama City Harbor Mike Hooks, Inc.

NAME AND TYPE
Dredge E. Stroud 105661-03

Tender Faye Marie 500 24:00

Tender Michael S. 500 24:00

Tender Andy B. 500 24:00

Barge 108 Crane 0 12:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Boat Survey Two 230 12:00

Tug God's Glory 0 24:00

Crew Boat Miss Ruth 600 24:00

Excavator Excavator 0 24:00

Bull Dozer Bull Dozer 0 24:00

Lights Light Plants 0 24:00

Compressor Compressor 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued demobilization efforts, raising Sublines and cableing up pipeline.

MISCELLANEOUS
AD Toposurvey of Gator Lake Beach

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, &
Cleaning/Painting on dredge
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


